Pavement Marking Materials
Technical Committee Meeting Agenda
Conference Call
Tuesday, September 06, 2016 11:00 AM

Attendees: Dave Kuniega (Chair – PennDOT), Brandi Ramona Mitchell (Vice Chair – KYDOT), Vince Glick (NTPEP), Katheryn Malusky (NTPEP), Nikita Reed (FLDOT), Michael Pelham (INDOT), Bill Real (NTPEP), Jason Davis (LADOT), Patrick Galarza (NYDOT), Allen Gallistel (MNDOT), Kelly Morse (ILDOT), Brandon Carson (PennDOT), Klyne McCarty (Ennis Flint), Matt Rauch (WIDOT), Linette Rizos (WIDOT)

1. Status of Decks
   a. MN DOT
      i. 2013 Deck
         1. Taken readings from August and should have the review of the data complete within the next two weeks
      ii. MNDOT on grooved data posting
         1. Looking to upload the data today
         2. No complaints received that would withhold the data from public view
         3. Going to upload this to the main NTPEP site since it is not data that specifically falls within the work plan
   b. PennDOT
      i. 2014
         1. Second year of periodic readings on the Pennsylvania deck have been uploaded and released
         2. Fall 2016 readings are usually taken end of October, beginning of November. Currently narrowing down the time frame
   c. Florida
      i. 2015
         1. Asphalt data is uploaded and released
         2. Concrete - 9 month and 10 month is currently being reviewed for release. Expected to be completed in the next two weeks
            a. 11 month is coming up
ii. Fall reinstallation schedule has been sent out with an update to the manufacturers
   1. Sunday October 2nd will be the beginning of the reinstall
d. 2016
   i. Due to unavailable work load capacity, there is no deck in 2016
e. 2017
   i. WIDOT partnered with MNDOT during the 2013 readings done in August for on-site training
   ii. Highway 14 south of Madison, with a concrete and asphalt section available
       1. Checked with Maintenance to ensure the zone isn’t being worked on throughout the duration of the deck’s lifecycle
   iii. MNDOT is going to partner with WIDOT for testing support
   iv. Installation - Looking to do the May/June time period
       1. Gauging off of the past year, there was snow until the end of May

2. Pavement Marking Friction Testing
3. Action Items from Annual meeting
   a. Displaying comments to DM (2.0/3.0) for evaluations
<table>
<thead>
<tr>
<th>Date</th>
<th>From</th>
<th>To (Role)</th>
<th>Comments</th>
<th>Action</th>
</tr>
</thead>
<tbody>
<tr>
<td>8/22/2016</td>
<td>Kathryn Malasky</td>
<td>Manufacturer</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
b. **Displaying temperature (preheat/no-preheat) for thermos in DM 3.0**

1. ![UI screens showing bulk entry screen for "Installation Data" test]

2. Clarify the work plan description between dry and pre-heat

4. **Verbiage on deck selection**

5. **Status of Lab audits**

6. **New business**

7. **Open discussion**